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ESTIMATE RUN 10/10/2017

ESTIMATE SUMMARY 15:24:39

CONTID: C21806         ESTIMATE NO: 0001 PROG 2005

PCN: 21806-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH95:52ND TO 58TH/RALSTON RD PERCENT TIME:

PROJECT NO: NHPP 095A-019                 

SH95:52ND TO 58TH/RALSTON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,265,551.74 PARTICIPATING $ $ 420,721.99

AWARD PROJECT AMT: 3,058,740.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,501.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.73

WORK DAYS

WORK DAYS

12.88%

2,844,829.75

420,721.99

420,721.99

412,220.23

$

$

$

$

420,721.99

0.00

420,721.99

0.00

420,721.99

-8,501.76

0.00

412,220.23

0.00

AMOUNT DUE 412,220.23 412,220.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 412,220.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

14.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/11/2017

09/11/2017

09/30/2017

07/20/2017

08/04/2017

08/24/2017

09/11/2017
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

1,175.000.500

1,175.00

1.000

L S 

2,350.00000

0010 Removal of Sidewalk 0.000

254.000

202-00200  
 

2,159.00254.000

2,159.00

400.000

SY  

8.50000

0015 Removal of Curb 0.000

22.000

202-00201  
 

264.0022.000

264.00

78.000

LF  

12.00000

0020 Removal of Gutter 0.000

75.000

202-00202  
 

937.5075.000

937.50

75.000

LF  

12.50000

0025 Removal of Curb and Gutter 0.000

381.000

202-00203  
 

4,762.50381.000

4,762.50

650.000

LF  

12.50000

0030 Removal of Concrete Curb Ramp 0.000

55.000

202-00206  
 

1,100.0055.000

1,100.00

209.000

SY  

20.00000

0035 Removal of Concrete Pavement 0.000

9.000

202-00210  
 

270.009.000

270.00

61.000

SY  

30.00000

0040 Removal of Asphalt Mat 0.000

2.000

202-00220  
 

100.002.000

100.00

17.000

SY  

50.00000

0045 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

29,364.000

SY  

2.50000

0050 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

606.000

SY  

6.00000

0055 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

366.000

SF  

6.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

175.00000

0065 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

4.000

EACH

365.00000

0070 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

7.000

EACH

1,000.00000

0075 Potholing 0.000

52.750

203-01597  
 

13,187.5052.750

13,187.50

60.000

HOUR

250.00000

0080 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

30.000

LF  

11.50000

0085 Aggregate Bag 0.000

65.000

208-00035  
 

780.0065.000

780.00

100.000

LF  

12.00000

0090 Pre-fabricated Concrete Washout Structure 0.000

2.000

208-00046  
 

6,250.002.000

6,250.00

2.000

EACH

3,125.00000

0095 Storm Drain Inlet Protection (Type I) 0.000

37.000

208-00051  
 

962.0037.000

962.00

60.000

LF  

26.00000

0100 Storm Drain Inlet Protection (Type II) 0.000

3.300

208-00052  
 

99.003.300

99.00

60.000

LF  

30.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

35.000

HOUR

85.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

320.002.000

320.00

35.000

HOUR

160.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

200.00000

0120 Erosion Control Management 0.000

2.000

208-00207  
 

570.002.000

570.00

30.000

DAY 

285.00000

0125 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

235.00000

0130 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

32.000

EACH

650.00000

0135 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

8.000

EACH

400.00000

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

6,000.00000

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.200

ACRE

6,000.00000

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

36.00000

0155 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

115.00000

0160 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

20.000

HOUR

78.00000

0165 Aggregate Base Course (Class 6) 0.000

42.760

304-06000  
 

1,624.8842.760

1,624.88

60.000

TON 

38.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

260.00000

0175 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

4,596.000

TON 

115.00000

0180 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

23.000

SY  

105.00000

0185 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

950.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.50000

0195 Concrete Sidewalk (6 Inch) 0.000

188.000

608-00006  
 

9,400.00188.000

9,400.00

550.000

SY  

50.00000

0200 Concrete Curb Ramp 0.000

160.000

608-00010  
 

20,000.00160.000

20,000.00

295.000

SY  

125.00000

0205 Detectable Warnings 0.000

16.000

608-00015  
 

608.0016.000

608.00

64.000

SF  

38.00000

0210 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

93.000

LF  

32.00000

0215 Curb and Gutter Type 2 (Section II-B) 0.000

277.000

609-21020  
 

10,803.00277.000

10,803.00

440.000

LF  

39.00000

0220 Gutter Type 2 (Variable) 0.000

85.000

609-24100  
 

7,650.0085.000

7,650.00

90.000

LF  

90.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

482.000

SF  

9.00000

0230 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

31.00000

0235 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

18.000

SF  

38.00000

0240 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,640.000

LF  

4.75000

0245 Embankment Protector Type 5 0.000

1.000

615-00050  
 

3,900.001.000

3,900.00

1.000

EACH

3,900.00000

0250 Construction Surveying 0.000

0.500

625-00000  
 

12,017.500.500

12,017.50

1.000

L S 

24,035.00000

0255 Mobilization 0.000

0.266

626-00000  
 

82,460.000.266

82,460.00

0.600

L S 

310,000.00000

0260 Public Information Services (Tier III) 0.000

0.150

626-01103  
 

2,805.000.150

2,805.00

1.000

L S 

18,700.00000

0265 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

25.000

GAL 

125.00000

0270 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

70.000

GAL 

41.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,251.000

SF  

18.85000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

650.000

SF  

17.67000

0285 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

4,570.000

SF  

12.96000

0290 Flagging 0.000

291.000

630-00000  
 

6,943.26291.000

6,943.26

600.000

HOUR

23.86000

0295 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

300.000

HOUR

64.80000

0300 Traffic Control Inspection 0.000

5.000

630-00007  
 

848.055.000

848.05

50.000

DAY 

169.61000

0305 Traffic Control Management 0.000

15.000

630-00012  
 

14,620.0515.000

14,620.05

110.000

DAY 

974.67000

0310 Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2,343.911.000

2,343.91

6.000

EACH

2,343.91000

0315 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

229.441.000

229.44

8.000

EACH

229.44000

0320 Construction Traffic Sign (Panel Size A) 0.000

15.000

630-80341  
 

942.0015.000

942.00

74.000

EACH

62.80000

0325 Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

344.973.000

344.97

14.000

EACH

114.99000

0330 Portable Message Sign Panel 0.000

2.000

630-80355  
 

33,082.002.000

33,082.00

4.000

EACH

16,541.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

565.570.500

565.57

2.000

EACH

1,131.14000

0340 Drum Channelizing Device 0.000

17.500

630-80360  
 

762.3017.500

762.30

35.000

EACH

43.56000

0345 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

45.000

EACH

86.28000

0350 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

20.71000

0355 Traffic Cone 0.000

38.500

630-80380  
 

559.0238.500

559.02

100.000

EACH

14.52000

0360 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

52.000

DAY 

129.67000

0365 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

535.73000

0370 Night Work Lighting 0.000

0.200

632-00000  
 

2,356.540.200

2,356.54

1.000

L S 

11,782.68000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

17,400.000

F A 

1.00000

0410 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0415 F/A Repair Landscaping 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Adjust utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0425 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 247,801.99247,801.991,672,036.99CURRENT AMT0200 $ $ $

CAT NO0260 Traffic Signals 

0430 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0435 Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

6.000

EACH

110.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0440 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

325.00000

0445 Environmental Health and Safety Management 0.000

0.500

250-00010  
 

1,300.000.500

1,300.00

1.000

L S 

2,600.00000

0450 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

12.000

HOUR

85.00000

0455 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

4.000

HOUR

115.00000

0460 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

10.000

LF  

195.00000

0465 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

7.000

LF  

1,250.00000

0470 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

190.000

LF  

470.00000

0475 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

600.00000

0480 2 Inch Electrical Conduit 0.000

650.000

613-00200  
 

8,125.00650.000

8,125.00

1,000.000

LF  

12.50000

0485 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

2,435.000

LF  

30.00000

0490 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

1,900.000

LF  

33.00000
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PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0495 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

900.00000

0500 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,400.00000

0505 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

3.000

EACH

1,870.00000

0510 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

36,500.00000

0515 Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

12.000

EACH

750.00000

0520 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

3,160.00000

0525 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

420.00000

0530 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

700.00000

0535 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

48.000

EACH

1,075.00000

0540 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0545 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

17,300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0550 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

14.000

EACH

450.00000

0555 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

1,165.00000

0560 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

3.000

EACH

6,420.00000

0565 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

8.000

EACH

12,900.00000

0570 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

9.000

EACH

1,585.00000

0575 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

11,700.00000

0580 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

2.000

EACH

16,400.00000

0585 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

16,200.00000

0590 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

18,000.00000

0595 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

2.000

EACH

18,200.00000

0600 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

2.000

EACH

18,600.00000



CONTID: C21806         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21806-BID    ESTIMATE RUN 10/10/2017

PROJECT: NHPP 095A-019                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0605 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

25,500.00000

0610 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

2.000

EACH

2,675.00000

0615 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

3.000

EACH

4,830.00000

0620 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

7,730.00000

0625 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

5,585.00000

0630 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,240.00000

0635 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

200.000

LF  

13.00000

0640 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

2.000

EACH

5,185.00000

0645 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

53,800.00000

0650 Mobilization 0.000

0.089

626-00000  
 

27,590.000.089

27,590.00

0.200

L S 

310,000.00000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

18,000.000

F A 

1.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0260 Traffic Signals 

0660 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0665 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 37,015.0037,015.001,084,755.00CURRENT AMT0260 $ $ $

CAT NO0270 Lighting 

0670 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

160.000

LF  

44.00000

0675 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,030.000

LF  

12.50000

0680 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

315.000

LF  

13.50000

0685 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

20.000

EACH

900.00000

0690 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.500

L S 

36,500.00000

0695 Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

9.000

EACH

750.00000

0700 Luminaire (Furnish Only) 0.000

0.000

613-20300  
 

0.000.000

0.00

5.000

EACH

525.00000

0705 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

9.000

EACH

2,900.00000
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CAT NO0270 Lighting 

0710 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

9.000

EACH

1,325.00000

0715 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

4.000

EACH

5,655.00000

0720 Mobilization 0.000

0.044

626-00000  
 

13,640.000.044

13,640.00

0.100

L S 

310,000.00000

CAT 13,640.0013,640.00173,937.50CURRENT AMT0270 $ $ $

CAT NO0300 STRUCTURES 

0725 Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,578.000

SY  

6.00000

0730 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

26.000

SY  

325.00000

0735 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

3.000

SY  

1,200.00000

0740 Removal of Expansion Device 0.000

146.300

202-00504  
 

21,945.00146.300

21,945.00

271.000

LF  

150.00000

0745 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

82.000

TON 

115.00000

0750 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,578.000

SY  

18.50000

0755 Bridge Expansion Device (0-4 Inch) 0.000

144.500

518-01004  
 

37,570.00144.500

37,570.00

266.000

LF  

260.00000
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REF
NO.

ITEM
NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:24:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0760 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

29.000

CY  

1,800.00000

0765 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

15.000

EACH

40.00000

0770 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,873.000

LB  

1.25000

0775 Bridge Rail Type 4 0.000

0.000

606-10400  
 

0.000.000

0.00

18.000

LF  

215.00000

0780 Mobilization 0.000

0.044

626-00000  
 

13,640.000.044

13,640.00

0.100

L S 

310,000.00000

CAT 73,155.0073,155.00285,712.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 0.000

1.000

620-00002  
 

24,175.001.000

24,175.00

1.000

EACH

24,175.00000

0790 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

24,300.001.000

24,300.00

1.000

EACH

24,300.00000

0795 Sanitary Facility 0.000

1.000

620-00020  
 

635.001.000

635.00

1.000

EACH

635.00000

CAT 49,110.0049,110.0049,110.00CURRENT AMT0400 $ $ $

$ 420,721.99420,721.99$3,265,551.74$CURRENT AMTPROJECT TOTAL


